


Job Completion Checklist

The Job Description Hatfield Cable Additions project for Customer Name Metro Portland 5 has been completed. The checklist details are below.

Name: Erik Hopkins
Email: erik.hopkins@empowerdigital.com
Job Number: 2749E
Job Billing: Time and Materials
Customer Name: Metro Portland 5
Job Description: Hatfield Cable Additions
Project Status: Job Complete
All Cameras Installed: N/A
Ceiling Tile Replaced: Yes
Floor Vacuumed or Swept: Yes
Scrap Wire Cleaned Up: Yes
Monitors Installed: N/A
Cables Labeled: Yes
Certification Report Saved: Yes
Lift Company Called for Pick Up: N/A
Called for Final Inspection: N/A
All Trash Removed: Yes
Informed Customer of Completion: Yes
Printed Name: Erik Hopkins
Customer Sign Off:



Start Date: 06/23/2023
Completion Date: 06/23/2023
Cat. 6 CMR Cable:
Cat. 6 (Direct Burial):
Cat. 6 Inserts:
1-Port Faceplate:
2-Port Faceplate:
24-Port Unpopulated Patch Panel:
48-Port Unpopulated Patch Panel:
Patch Panel Insert Jacks:
1' Cat. 6 Patch Cords:
3' Cat. 6 Patch Cords:
7' Cat. 6 Patch Cords:
10' Cat. 6 Patch Cords:
25' Cat. 6 Patch Cords:

1-Port Biscuit Jack:

1/2" EMT Conduit:

3/4" EMT Conduit:

1" EMT Conduit:

1-1/2" EMT Conduit:

2" EMT Conduit:

Limited Energy Permit:

Limited Energy Permit (Minor Label): 1

Item:

Quantity:

Item:

Quantity:

Item:

Quantity:

Item:

Quantity:

Item:

Quantity:

Regular Hours: 19

Overtime Hours:

Travel Time (if separate from hours):

Regular Hours: 17

Overtime Hours:

Travel Time (if separate from hours):

Regular Hours:

Overtime Hours:

Travel Time (if separate from hours):

: Work Completed 2/21 - 3/2