

Job Completion Checklist

The Job Description Beaumont HVAC Cable Additions - AMERESCO / PPS - 20250220 project for Customer Name Ameresco has been completed. The checklist details are below.

Name: Erik Hopkins

Email: erik.hopkins@empowerdigital.com

Job Number: 2972E

Job Billing: Time and Materials

Total Revenue: 9000

Customer Name: Ameresco

Job Description: Beaumont HVAC Cable Additions - AMERESCO / PPS - 20250220

Project Status: Job Complete

Shipping Cost:

Change Order Amount:

Change Order Description:

Additional Change Order Amount:

Additional Change Order Description:

All Cameras Installed: N/A

Ceiling Tile Replaced: Yes

Floor Vacuumed or Swept: Yes

Scrap Wire Cleaned Up: Yes

Monitors Installed: N/A

Cables Labeled: Yes

Certification Report Saved: Yes

Lift Company Called for Pick Up: N/A

Called for Final Inspection: N/A

All Trash Removed: Yes

Informed Customer of Completion: Yes

Printed Name: Erik Hopkins

Customer Sign Off:

Start Date:

Completion Date:

Cat. 6 CMR Cable:

Cat. 6 (Direct Burial):

Cat. 6 Inserts:

1-Port Faceplate:

2-Port Faceplate:

24-Port Unpopulated Patch Panel:

48-Port Unpopulated Patch Panel:

Patch Panel Insert Jacks:

1' Cat. 6 Patch Cords:

3' Cat. 6 Patch Cords:

7' Cat. 6 Patch Cords:

10' Cat. 6 Patch Cords:

25' Cat. 6 Patch Cords:

1-Port Biscuit Jack:

1/2" EMT Conduit:

3/4" EMT Conduit:

1" EMT Conduit:

1-1/2" EMT Conduit:

2" EMT Conduit:

Limited Energy Permit:

Limited Energy Permit (Minor Label):

Item:

Quantity:

Item:

Quantity:

Item:

Quantity:

Item:

Quantity:

Item:

Quantity:

Regular Hours:

Overtime Hours:

Travel Time (if separate from hours):

Regular Hours:

Overtime Hours:

Travel Time (if separate from hours):

Regular Hours:

Overtime Hours:

Travel Time (if separate from hours):

\$16,065 Fixed Price