

Job Completion Checklist

The Job Description New Machinery Data Cable Installation project for Customer Name Albina Pipe has been completed. The checklist details are below.

Name: Andrew Nelson

Email: andrew@empowerdigital.com

Job Number: 2625E

Job Billing: Time and Materials

Customer Name: Albina Pipe

Job Description: New Machinery Data Cable Installation

Project Status: Job Complete

All Cameras Installed: N/A

Ceiling Tile Replaced: N/A

Floor Vacuumed or Swept: Yes

Scrap Wire Cleaned Up: Yes

Monitors Installed: N/A

Cables Labeled: Yes

Certification Report Saved: N/A

Lift Company Called for Pick Up: N/A

Called for Final Inspection: N/A

All Trash Removed: Yes

Informed Customer of Completion: Yes

Printed Name:

Customer Sign Off:

Start Date: 04/12/2022

Completion Date: 04/12/2022

Cat. 6 CMR Cable: 300

Cat. 6 (Direct Burial):

Cat. 6 Inserts: 1

1-Port Faceplate: 1

2-Port Faceplate:

24-Port Unpopulated Patch Panel:

48-Port Unpopulated Patch Panel:

Patch Panel Insert Jacks:

1' Cat. 6 Patch Cords:

3' Cat. 6 Patch Cords:

7' Cat. 6 Patch Cords:

10' Cat. 6 Patch Cords:

25' Cat. 6 Patch Cords:

1-Port Biscuit Jack:

1/2" EMT Conduit: 20

3/4" EMT Conduit:

1" EMT Conduit:

1-1/2" EMT Conduit:

2" EMT Conduit:

Limited Energy Permit:

Limited Energy Permit (Minor Label):

Item:

Quantity:

Item:

Quantity:

Item:

Quantity:

Item:

Quantity:

Item:

Quantity:

Regular Hours: 4

Overtime Hours:

Travel Time (if separate from hours):

Regular Hours: 3

Overtime Hours:

Travel Time (if separate from hours):

Regular Hours:

Overtime Hours:

Travel Time (if separate from hours):

: